

~~SECRET~~

Approved For Release 2000/08/27 : CIA-RDP78-02820A000400040085-0

The Files - RD-125, T.O. 4

31 December 1948

25X1A9a

Telecon Report - RT-27

25X1A5a1

25X1A9a

25X1A5a1

1. On 16 December 1958, [REDACTED] Corporation, Philadelphia, Pennsylvania, advised by telephone that certain apparently minor equipment changes requested by [REDACTED] and the writer on a visit to [REDACTED] on 12 November 1958 would cost more than \$2500 after overhead, G + A, and profit charges were added. He itemized this cost as follows:

25X1A9a

- | | |
|---|----------|
| a. Rewiring power supply interlock to control the AC line instead of the high voltage line. (The transmitter interlock will remain in the high voltage line.) | \$376.00 |
| b. Addition of a cam microswitch to the H1-Z - Lo-Z switch on the antenna tuner to protect contacts while switching. | 826.00 |
| c. Low Speed keying terminals on back panel. | 81.00 |
| d. Leather strap to hold test set. | 229.00 |
| e. Additional jack on test set to read voltage directly with external probe. | 155.00 |
| f. Keying of cable connectors to avoid mis-connecting harness. | 201.00 |
| g. Moving 110-220 volt line switch from rear to front panel. | 262.00 |
| h. Replacement of knurled knob on crystal compartment with wing nut. | 216.00 |
| i. Replacement of toggle switch in VFO module with one shorter bat handle. | 188.00 |

2. The contractor was asked to incorporate only changes (a), (c), and (f) into the initial prototype. He was told that a determination would be made during the laboratory evaluation of the RT-27 whether the additional changes listed are worth their cost.

25X1A9a

OC-E/R+D-EP/WJB:bc (31 December 1958)

cc: R+D Subject File OC-T/CT-OR

Monthly Report

R+D Lab

R+D Chrono

Approved For Release 2000/08/27 : CIA-RDP78-02820A000400040085-0

~~SECRET~~